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Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 199 Date: 27-Oct-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 414

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

OFFICE WORK:

•We received an email saying that there was a tentative inspection of Lift 9W this morning at 1000 hours.
This morning we got confirmation and met with Charles Kanapicki from ABF, who informed us that we
were to inspect 9E, not 9W. Philip He, Scott Croff and I went through the OBG and did not see anything
out of the ordinary. We were inspecting for any damage that may have occurred during transportation from
ZPMC in China. Aside from some standing water here and there, and some minor rust and paint scuffs,
there was nothing to report.

FIELD WORK:
See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line.

•I went out to the field to observe the workers and check on the progress of the splices . I returned to the
office and recorded the information on the Progress spreadsheet.

Accrued 2 hours of overtime documenting and covering the Contractor’s hours.
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